COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 31/ 2016

ESTI MATE SUMVARY 10: 39: 56
CONTI D C19930 ESTI MATE NO. 0005 PROG SPEC YR 2005
PCN: 19930- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 158.0 DAYS TIME ALLON 12/31/201 FI XED COVPLETI ON DAT!
SH 9 RAVP | RON SPRI NGS ALI GNVENT PERCENT TI ME: 26.55 ORI G TIME ALLOW 12/31/201 FI XED COVPLETI ON DAT
PROJECT NO STA 0091- 042
SH 9 RAMVP | RON SPRI NGS ALI GNVENT
NAVE OF RQAD:
PRQIECT COUNTI ES: SUW T
CONTRACTOR:
SEVA CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 10/ 20/ 2016 DATE TI ME STARTED 05/16/ 2016
7353 S. EAGLE STREET DATE LET 03/ 03/ 2016 DATE WORK BEGAN 05/ 16/ 2016
DATE AWARDED 03/ 29/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 22/ 2016 DATE ACCEPTED
CENTENNI AL CO 80112-42:(303)627- 2600 DATE NOTI CE TO PROCEED 05/ 16/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 17,034, 427. 46 PARTI Cl PATI NG $ 6, 753, 230. 96 $ 1, 049, 123. 09
AWARD PRQIECT AMT: $ 16, 206, 361. 66 NON- PARTI Cl PATI NG 0.00 0. 00
PERCENT COWPLETE: 39. 64% TOTAL EARNI NGS 6, 753, 230. 96 1,049, 123.09
FUNDS AVAI LABLE: $ 10,281, 196. 50 STOCKPI LED MATERI ALS 0.00 0. 00
GROSS EARNI NGS 6, 753, 230. 96 1, 049, 123. 09
TOTAL CLAI VB $ 0.00 RETAI NAGE -176, 190. 52 -31, 473.69
SECURI TI ES ENCUMVBERED 0. 00 0.00
NET EARNI NGS 6,577, 040. 44 1,017, 649. 40
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 6,577, 040. 44 1,017, 649. 40
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 1,017, 649. 40

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19930 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 19930-BI D ESTI MATE RUN 10/ 31/ 2016
PRQJECT: STA 0091- 042 ESTI MATE NO 0005 10: 39: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 201- 00000 C earing and G ubbing 1. 000 0. 800
LS 0. 000 0. 00
287, 900. 00000 0. 800 230, 320. 00
0010 202-00033 Renoval of Pipe 7.000 4.000
EACH 0. 000 0. 00
2, 000. 00000 4. 000 8, 000. 00
0015 202- 00037 Renoval of End Section 4. 000 3. 000
EACH 0. 000 0. 00
340. 00000 3. 000 1, 020. 00
0020 202- 00090 *Renoval of Delineator 125. 000 47.000
EACH 0. 000 0. 00
5. 50000 47. 000 258. 50
0025 202-00203 Renoval of Curb and Cutter 966. 000 966. 000
LF 0. 000 0. 00
4. 60000 966. 000 4, 443. 60
0030 202- 00210 Renoval of Concrete Pavenent 151. 000 151. 000
SY 0. 000 0. 00
39. 00000 151. 000 5, 889. 00
0035 202-00220 *Renoval of Asphalt Mat 50, 401. 000 8, 380. 000
SY 0. 000 0. 00
3.10000 8, 380. 000 25, 978. 00
0040 202- 00250 *Renoval of Pavenent Marking 4, 000. 000 2, 530. 000
SF 0. 000 0. 00
2.20000 2,530. 000 5, 566. 00
0045 202-00810 *Renoval of G ound Sign 24.000 2.000
EACH 0. 000 0. 00
82. 00000 2.000 164. 00
0050 202-00821 *Renoval of Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0. 00
0055 202-00827 *Renoval of Pull Box 16. 000 0. 000
EACH 0. 000 0. 00

580. 00000 0. 000 0. 00



CONTI D C19930 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19930-BI D ESTI MATE RUN 10/ 31/ 2016
PRQJECT: STA 0091- 042 ESTI MATE NO 0005 10: 39: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202-01000 *Renoval of Fence 8, 150. 000 3, 685. 000
LF 0. 000 0. 00
1. 60000 3, 685. 000 5, 896. 00
0065 202-01035 *Renoval of Gate 1. 000 1. 000
EACH 0. 000 0. 00
420. 00000 1. 000 420. 00
0070 202-01130 *Renoval of Quardrail Type 3 3, 351. 000 0. 000
LF 0. 000 0. 00
3. 70000 0. 000 0. 00
0075 202- 04002 G ean Cul vert 4.000 0. 000
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0080 202-07000 Obliterate A d Road 1. 000 0. 000
LS 0. 000 0. 00
6, 200. 00000 0. 000 0. 00
0085 203-00010 *Uncl assi fied Excavation (Conplete In Place) 207,512. 000 146, 109. 000
cY 3, 363. 000 33,394.59
9. 93000 149, 472. 000 1, 484, 256. 96
0090 203-00100 Mick Excavation 6, 000. 000 4, 853. 000
CY 0. 000 0. 00
4.90000 4, 853. 000 23,779.70
0095 203- 00500 Rock Fill 4, 000. 000 3, 631. 000
CY 0. 000 0. 00
6. 00000 3, 631. 000 21, 786. 00
0100 203-00592 Rock St ai ning 0. 000 0. 000
SF 0. 000 0. 00
5. 50000 0. 000 0. 00
0105 203-01510 Backhoe 40. 000 25. 000
HOUR 0. 000 0. 00
190. 00000 25. 000 4, 750. 00
0110 203-01515 Backhoe (Landscapi ng) 130. 000 0. 000
HOUR 0. 000 0. 00
190. 00000 0. 000 0. 00



CONTI D C19930 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19930-BI D ESTI MATE RUN 10/ 31/ 2016
PRQJECT: STA 0091- 042 ESTI MATE NO 0005 10: 39: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 203-01550 Dozi ng 112. 000 11. 000
HOUR 0. 000 0. 00
240. 00000 11. 000 2, 640. 00
0120 203-01555 Dozi ng (Landscapi ng) 88. 000 0. 000
HOUR 0. 000 0. 00
240. 00000 0. 000 0. 00
0125 203-01594 Conbi nati on Loader 40. 000 14. 000
HOUR 0. 000 0. 00
88. 00000 14. 000 1, 232. 00
0130 203-01597 Pot hol i ng 80. 000 0. 000
HOUR 0. 000 0. 00
210. 00000 0. 000 0. 00
0135 206- 00360 Mechani cal Rei nforcenent of Soil 571. 000 0. 000
cY 511. 000 2,299.50
4. 50000 511. 000 2,299.50
0140 206- 00510 Filter Material (O ass A 40. 000 0. 000
CY 0. 000 0. 00
110. 00000 0. 000 0. 00
0145 206- 00530 Filter Material (Oass O 2,399. 000 0. 000
CY 0. 000 0. 00
68. 00000 0. 000 0. 00
0150 206-01750 Shori ng 1. 000 0. 000
LS 0. 000 0. 00
19, 500. 00000 0. 000 0. 00
0155 207-00205 Topsoi | 18, 187. 000 1, 985. 000
CY 0. 000 0. 00
12. 00000 1, 985. 000 23, 820. 00
0160 207-00210 St ockpi | e Topsoi | 18, 187. 000 12, 578. 000
CY 0. 000 0. 00
14. 00000 12, 578. 000 176, 092. 00
0165 207-00305 Wet | and Topsoi | 3, 557. 000 0. 000
CY 0. 000 0. 00
13. 00000 0. 000 0. 00



CONTI D C19930 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 19930- BI D ESTI MATE RUN 10/ 31/ 2016
PRQJECT: STA 0091- 042 ESTI MATE NO 0005 10: 39: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 207-00310 St ockpi | e Wt | and Topsoi | 3, 557. 000 3, 557. 000
CY 0. 000 0. 00
16. 00000 3, 557. 000 56, 912. 00
0175 208-00001 *Silt D ke 72.000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0180 208- 00002 *Erosion Log Type 1 (12 Inch) 10, 000. 000 3,423. 000
LF 0. 000 0. 00
3. 00000 3,423. 000 10, 269. 00
0185 208-00020 *Silt Fence 500. 000 0. 000
LF 0. 000 0. 00
1. 20000 0. 000 0. 00
0190 208-00035 *Aggregat e Bag 960. 000 100. 000
LF 60. 000 264. 00
4. 40000 160. 000 704. 00
0195 208-00041 Rock Check Dam 34.000 0. 000
EACH 0. 000 0. 00
530. 00000 0. 000 0. 00
0200 208-00045 Concrete Washout Structure 4. 000 2.000
EACH 0. 000 0. 00
880. 00000 2.000 1, 760. 00
0205 208- 00051 *StormDrain Inlet Protection (Type I) 220. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0210 208- 00052 *StormDrain Inlet Protection (Type I1) 7.000 0. 000
LF 0. 000 0. 00
53. 00000 0. 000 0. 00
0215 208- 00070 Vehi cl e Tracki ng Pad 4.000 1. 000
EACH 0. 000 0. 00
2, 600. 00000 1. 000 2, 600. 00
0220 208-00103 Renoval and Di sposal of Sedinent (Labor) 220. 000 11. 000
HOUR 0. 000 0. 00
35. 00000 11. 000 385. 00



CONTI D C19930 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PON: 19930- BI D ESTI MATE RUN 10/ 31/ 2016
PRQIECT: STA 0091- 042 ESTI MATE NO 0005 10: 39: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 112. 000 2.000
HOUR 0. 000 0. 00
110. 00000 2.000 220. 00
0230 208-00106 Sweepi ng (Sedi nent Renoval ) 40. 000 2.000
HOUR 4. 000 1, 000. 00
250. 00000 6. 000 1, 500. 00
0235 208-00107 Renoval of Trash 80. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0240 208-00206 Erosi on Control Supervisor 180. 000 83. 000
DAY 25. 000 1,125. 00
45. 00000 108. 000 4, 860. 00
0245 208- 00300 Tenporary Berns 200. 000 0. 000
LF 0. 000 0. 00
5. 50000 0. 000 0. 00
0250 209- 00200 *Ti me- Rel eased Water Product 842. 000 0. 000
EACH 0. 000 0. 00
7.50000 0. 000 0. 00
0255 210-00810 *Reset Ground Sign 9. 000 0. 000
EACH 0. 000 0. 00
82. 00000 0. 000 0. 00
0260 210-00815 *Reset Sign Panel 3. 000 0. 000
EACH 0. 000 0. 00
82. 00000 0. 000 0. 00
0265 210-00825 *Reset Fl ashing Beacon 3. 000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
0270 210- 00860 *Reset Pedestrian Push Button 1. 000 0. 000
EACH 0. 000 0. 00
320. 00000 0. 000 0. 00
0275 212-00006 *Seedi ng (Native) 67. 000 0. 000
ACRE 0. 000 0. 00
520. 00000 0. 000 0. 00



CONTI D C19930 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 19930- BI D ESTI MATE RUN 10/ 31/ 2016
PRQJECT: STA 0091- 042 ESTI MATE NO 0005 10: 39: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 212-00028 *Seedi ng (Wt ands) 1. 000 0. 000
ACRE 0. 000 0. 00
4, 300. 00000 0. 000 0. 00
0285 212-00032 *Soi | Condi tioning 64. 000 0. 000
ACRE 0. 000 0. 00
2,900. 00000 0. 000 0. 00
0290 213-00003 *Miul ching (Weed Free) 64. 000 0. 000
ACRE 0. 000 0. 00
750. 00000 0. 000 0. 00
0295 213-00012 *Spray-on Mul ch Bl anket 5. 000 0. 000
ACRE 0. 000 0. 00
5. 50000 0. 000 0. 00
0300 213-00061 *Mil ch Tacki fier 12, 800. 000 0. 000
LB 0. 000 0. 00
1. 80000 0. 000 0. 00
0305 213-00150 *Bonded Fi ber Matrix 6. 000 0. 000
ACRE 0. 000 0. 00
3, 900. 00000 0. 000 0. 00
0310 213-00700 Landscape Boul der 64. 000 0. 000
EACH 0. 000 0. 00
340. 00000 0. 000 0. 00
0315 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
37, 300. 00000 0. 000 0. 00
0320 214-00215 *Deci duous Tree (1.5 Inch Caliper) 14. 000 0. 000
EACH 0. 000 0. 00
540. 00000 0. 000 0. 00
0325 214- 00220 *Deci duous Tree (2 Inch Caliper) 64. 000 0. 000
EACH 0. 000 0. 00
550. 00000 0. 000 0. 00
0330 214-00350 *Deci duous Shrub (5 Gallon Cont ai ner) 511. 000 0. 000
EACH 0. 000 0. 00
47. 00000 0. 000 0. 00



CONTI D C19930 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 19930- BI D ESTI MATE RUN 10/ 31/ 2016
PRQJECT: STA 0091- 042 ESTI MATE NO 0005 10: 39: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 214- 00505 *Evergreen Tree (4 Foot) (Ball and Burlap) (Furnish 8. 000 0. 000
Ol
2 EACH 0. 000 0. 00
630. 00000 0. 000 0. 00
0340 214-00506 *Evergreen Tree (6 Foot) (Ball and Burl ap) 129. 000 0. 000
EACH 0. 000 0. 00
690. 00000 0. 000 0. 00
0345 214-01015 *WIlow Cuttings 120. 000 0. 000
EACH 0. 000 0. 00
4. 40000 0. 000 0. 00
0350 214-01017 *Her baceous Wetland Plants (10 Cubic Inch Plug) 970. 000 0. 000
EACH 0. 000 0. 00
3. 00000 0. 000 0. 00
0355 214-01030 *Wattle 29. 000 0. 000
EACH 0. 000 0. 00
140. 00000 0. 000 0. 00
0360 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 70, 525. 000 0. 000
d ass
SY 0. 000 0. 00
1. 70000 0. 000 0. 00
0365 216- 00301 *Turf Reinforcement Mat (O ass 1) 4, 472.000 0. 000
SY 0. 000 0. 00
7.50000 0. 000 0. 00
0370 216-00303 *Turf Reinforcenent Mat (d ass 3) 289. 000 0. 000
SY 0. 000 0. 00
14. 00000 0. 000 0. 00
0375 217- 00020 Her bi ci de Tr eat nent 40. 000 12. 000
HOUR 0. 000 0. 00
120. 00000 12. 000 1, 440. 00
0380 240- 00000 *WIdlife Biologist 60. 000 34.500
HOUR 0. 000 0. 00
94. 00000 34.500 3,243.00
0385 240-00010 Renoval of Nests 20. 000 5.500
HOUR 0. 000 0. 00
70. 00000 5.500 385. 00



CONTI D C19930 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 19930- BI D ESTI MATE RUN 10/ 31/ 2016
PRQJECT: STA 0091- 042 ESTI MATE NO 0005 10: 39: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 240- 00020 Netting 900. 000 0. 000
SY 0. 000 0. 00
7.00000 0. 000 0. 00
0395 304- 01000 Aggregate Base Course (C ass 1) 1, 500. 000 0. 000
TON 0. 000 0. 00
22. 00000 0. 000 0. 00
0400 304- 06007 Aggregate Base Course (C ass 6) 16, 180. 000 3, 131. 000
CY 0. 000 0. 00
27.00000 3,131. 000 84, 537. 00
0405 403-34701 *Hot M x Asphalt (G ading SX) (75) 18, 359. 000 67. 100
TON 0. 000 0. 00
83. 00000 67.100 5, 569. 30
0410 411-03352 *Asphal t Cenent Perfornmance Grade (PG 58-28) 548. 000 0. 000
TON 0. 000 0. 00
440. 00000 0. 000 0. 00
0415 411- 03355 *Asphal t Cenent Perfornmance Grade (PG 58-34) 624. 000 0. 000
TON 0. 000 0. 00
490. 00000 0. 000 0. 00
0420 411-10253 *Emul sified Asphalt (CSS-1H) 16, 074. 000 0. 000
GAL 0. 000 0. 00
6. 50000 0. 000 0. 00
0425 420- 00102 Geotextile (Erosion Control) (Cass 1) 1, 515. 000 176. 100
SY 0. 000 0. 00
2.90000 176. 100 510. 69
0430 504- 08050 Stone Landscape Wl | 310. 000 0. 000
SF 0. 000 0. 00
43. 00000 0. 000 0. 00
0435 506- 00030 G outed Riprap 107. 000 0. 000
CY 0. 000 0. 00
200. 00000 0. 000 0. 00
0440 506-00212  Riprap (12 Inch) 318. 000 67. 200
CY 0. 000 0. 00
280. 00000 67.200 18, 816. 00



CONTI D C19930 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 19930- BI D ESTI MATE RUN 10/ 31/ 2016
PRQIECT: STA 0091- 042 ESTI MATE NO 0005 10: 39: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0445 506-00412  Soil Riprap (12 Inch) 388. 000 0. 000
CY 0. 000 0. 00
81. 00000 0. 000 0. 00
0450 506-01020 Geogrid Reinforcenent 3, 374. 000 0. 000
SY 0. 000 0. 00
2.10000 0. 000 0. 00
0455 601- 03050 *Concrete Cass D (Wall) 57. 000 5. 000
CY 1. 000 530. 00
530. 00000 6. 000 3,180. 00
0460 601- 40400 Structural Concrete Stain 1, 089. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
0465 603-01180 18 Inch Reinforced Concrete Pipe 892. 000 178. 000
LF 0. 000 0. 00
80. 00000 178. 000 14, 240. 00
0470 603-01240 24 1nch Reinforced Concrete Pipe 219. 000 0. 000
LF 0. 000 0. 00
110. 00000 0. 000 0. 00
0475 603- 01300 30 Inch Reinforced Concrete Pipe 237.000 64. 000
LF 70. 000 9, 100. 00
130. 00000 134. 000 17, 420. 00
0480 603-01420 42 Inch Reinforced Concrete Pipe 103. 000 51. 500
LF 0. 000 0. 00
200. 00000 51. 500 10, 300. 00
0485 603- 01480 48 Inch Reinforced Concrete Pipe 218. 000 168. 000
LF 0. 000 0. 00
230. 00000 168. 000 38, 640. 00
0490 603-05015 15 I nch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0495 603- 05018 18 Inch Reinforced Concrete End Section 11. 000 7. 000
EACH 0. 000 0. 00
2, 700. 00000 7.000 18, 900. 00



CONTI D C19930 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 19930-BI D ESTI MATE RUN 10/ 31/ 2016
PRQJECT: STA 0091- 042 ESTI MATE NO 0005 10: 39: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0500 603- 05024 24 Inch Reinforced Concrete End Section 6. 000 1. 000
EACH 0. 000 0. 00
2,900. 00000 1. 000 2,900. 00
0505 603- 05030 30 Inch Reinforced Concrete End Section 5. 000 2.000
EACH 0. 000 0. 00
3, 200. 00000 2.000 6, 400. 00
0510 603- 05048 48 Inch Reinforced Concrete End Section 4. 000 1. 000
EACH 0. 000 0. 00
4, 200. 00000 1. 000 4, 200. 00
0515 603-05118 23x14 Inch Reinforced Concrete End Section Elliptical 2.000 0. 000
EACH 0. 000 0. 00
2,900. 00000 0. 000 0. 00
0520 603- 05130 38x24 Inch Reinforced Concrete End Section Elliptical 1. 000 0. 000
EACH 0. 000 0. 00
3, 600. 00000 0. 000 0. 00
0525 603-73114 *31x14 Foot Concrete 3-Sided Cul vert (Precast) 280. 000 280. 000
LF 0. 000 0. 00
2,400. 00000 280. 000 672, 000. 00
0530 604- 00305 Inlet Type C (5 Foot) 5. 000 2.000
EACH 0. 000 0. 00
3, 300. 00000 2.000 6, 600. 00
0535 604-00310 Inlet Type C (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 300. 00000 0. 000 0. 00
0540 604- 00505 Inlet Type D (5 Foot) 4. 000 1. 000
EACH 0. 000 0. 00
4,100. 00000 1. 000 4,100. 00
0545 604- 00510 Inlet Type D (10 Foot) 1. 000 0. 000
EACH 1. 000 4,900. 00
4,900. 00000 1. 000 4,900. 00
0550 604- 00550 Inlet Type D (Special) 1. 000 1. 000
EACH 0. 000 0. 00
9, 700. 00000 1. 000 9, 700. 00



CONTI D C19930 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PON: 19930- BI D ESTI MATE RUN 10/ 31/ 2016
PRQJECT: STA 0091- 042 ESTI MATE NO 0005 10: 39: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0555 604- 13005 Inlet Type 13 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0560 604- 16005 Inlet Type 16 (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 400. 00000 1. 000 5, 400. 00
0565 604-19105 Inlet Type R L 5 (5 Foot) 15. 000 6. 000
EACH 0. 000 0. 00
4, 800. 00000 6. 000 28, 800. 00
0570 604-19110 Inlet Type R L 5 (10 Foot) 9. 000 2.000
EACH 0. 000 0. 00
6, 300. 00000 2.000 12, 600. 00
0575 604- 25005 Vane Grate Inlet (5 Foot) 11. 000 0. 000
EACH 0. 000 0. 00
4, 100. 00000 0. 000 0. 00
0580 604- 30005 Manhol e Sl ab Base (5 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
2, 600. 00000 0. 000 0. 00
0585 604-30010 Manhol e Sl ab Base (10 Foot) 3. 000 1. 000
EACH 0. 000 0. 00
3, 300. 00000 1. 000 3, 300. 00
0590 604- 39050 *Manhol e (Traffic Managenment System) 3. 000 0. 000
EACH 1. 600 10, 560. 00
6, 600. 00000 1. 600 10, 560. 00
0595 605- 00040 4 Inch Perforated Pipe Underdrain 1, 359. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
0600 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 452. 000 0. 000
LF 0. 000 0. 00
26. 00000 0. 000 0. 00
0605 606-00710 *Quardrail Type 7 (Style CA) 1, 578. 000 0. 000
LF 260. 000 18, 200. 00
70. 00000 260. 000 18, 200. 00



CONTI D C19930 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 19930-BI D ESTI MATE RUN 10/ 31/ 2016
PRQJECT: STA 0091- 042 ESTI MATE NO 0005 10: 39: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0610 606- 01340 *End Anchorage Type 3D 5. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0615 606-01370 *Transition Type 3G 4. 000 0. 000
EACH 0. 000 0. 00
2,100. 00000 0. 000 0. 00
0620 606-01380 *Transition Type 3H 3. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0625 606- 02003 *End Anchorage (Nonfl ared) 6. 000 0. 000
EACH 0. 000 0. 00
2, 700. 00000 0. 000 0. 00
0630 607-11525 *Fence (Plastic) 10, 700. 000 6, 480. 000
LF 0. 000 0. 00
4. 60000 6, 480. 000 29, 808. 00
0635 607-56001 *Fence (Animal Protection) 1, 270. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
0640 607-60116 *16 Foot Gate 1. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0645 608-00006 *Concrete Sidewal k (6 Inch) 245. 000 0. 000
SY 0. 000 0. 00
62. 00000 0. 000 0. 00
0650 608-00010 *Concrete Curb Ranp 12. 000 0. 000
SY 0. 000 0. 00
140. 00000 0. 000 0. 00
0655 609-21010 *Qurb and Gutter Type 2 (Section |-B) 1, 262. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0660 609-21011 *Qurb and Gutter Type 2 (Section I-M 11, 246. 000 2, 967. 000
LF 110. 000 1, 650. 00
15. 00000 3,077.000 46, 155. 00
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PON: 19930- BI D ESTI MATE RUN 10/ 31/ 2016
PRQJECT: STA 0091- 042 ESTI MATE NO 0005 10: 39: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0665 609-21020 *Curb and CQutter Type 2 (Section Il-B) 2,810. 000 1, 402. 000
LF 87. 000 1, 566. 00
18. 00000 1, 489. 000 26, 802. 00
0670 609-24002 *Qutter Type 2 (2 Foot) 2, 936. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
0675 610- 00030 *Medi an Cover Material (Concrete) 800. 000 0. 000
SF 0. 000 0. 00
9. 50000 0. 000 0. 00
0680 612-00001  *Delineator (Type I) 127. 000 0. 000
EACH 0. 000 0. 00
24. 00000 0. 000 0. 00
0685 612-00002 *Del i neator (Type I1) 6. 000 0. 000
EACH 0. 000 0. 00
24. 00000 0. 000 0. 00
0690 612-00003  *Delineator (Type I11) 12. 000 0. 000
EACH 0. 000 0. 00
24.00000 0. 000 0. 00
0695 612-00022 *Del i neator (Type I1) (Barrier) 25. 000 0. 000
EACH 0. 000 0. 00
24.00000 0. 000 0. 00
0700 612- 00260 *Location Marker (Fiber Optic)(Domne) 14. 000 0. 000
EACH 0. 000 0. 00
130. 00000 0. 000 0. 00
0705 613- 00206 *2 Inch BElectrical Conduit (Bored) 160. 000 0. 000
LF 0. 000 0. 00
96. 00000 0. 000 0. 00
0710 613-01200 *2 Inch Electrical Conduit (Plastic) 16, 040. 000 5, 412. 000
LF 4,186. 000 62, 790. 00
15. 00000 9, 598. 000 143, 970. 00
0715 613-07023 *Pul | Box (24"x36"x24") 11. 000 1. 000
EACH 2. 400 5, 280. 00
2,200. 00000 3. 400 7,480. 00



CONTI D C19930 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PCN: 19930-BI D ESTI MATE RUN 10/ 31/ 2016
PRQJECT: STA 0091- 042 ESTI MATE NO 0005 10: 39: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0720 614-00011 *Sign Panel (Qass I) 103. 000 0. 000
SF 0. 000 0. 00
23. 00000 0. 000 0. 00
0725 614-00012 *Sign Panel (Cass I1) 84. 000 0. 000
SF 0. 000 0. 00
27.00000 0. 000 0. 00
0730 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 25. 000 0. 000
EACH 0. 000 0. 00
160. 00000 0. 000 0. 00
0735 614-01583  *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 27.000 0. 000
Sl i pbase
EACH 0. 000 0. 00
490. 00000 0. 000 0. 00
0740 614-70336 *Traffic Signal Face (12-12-12) 1. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0745 614-85001 *| npact Attenuator 2.000 0. 000
EACH 0. 000 0. 00
27,900. 00000 0. 000 0. 00
0750 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
7,100. 00000 0. 000 0. 00
0755 614-87496 *Fi ber Optic Cable (Single Mde) (96 Strands) 8, 960. 000 0. 000
LF 0. 000 0. 00
6. 50000 0. 000 0. 00
0760 621-00450 *Det our Pavenent 5, 149. 000 4, 668. 000
SY 481. 000 22,126. 00
46. 00000 5, 149. 000 236, 854. 00
0765 624-27015 15 Inch Drainage Pipe (Oass 7) 26. 000 0. 000
LF 0. 000 0. 00
68. 00000 0. 000 0. 00
0770 624-27018 18 I nch Drainage Pipe (Oass 7) 2, 459. 000 1,677.000
LF 0. 000 0. 00
54. 00000 1, 677. 000 90, 558. 00
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PCN: 19930-BI D ESTI MATE RUN 10/ 31/ 2016
PRQJECT: STA 0091- 042 ESTI MATE NO 0005 10: 39: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0775 624-27024 24 I nch Drainage Pipe (dass 7) 1, 032. 000 726. 000
LF 0. 000 0. 00
72. 00000 726. 000 52, 272.00
0780 624-27030 30 Inch Drainage Pipe (dass 7) 426. 000 330. 000
LF 0. 000 0. 00
93. 00000 330. 000 30, 690. 00
0785 624-27048 48 Inch Drai nage Pipe (Oass 7) 466. 000 120. 000
LF 0. 000 0. 00
140. 00000 120. 000 16, 800. 00
0790 624-47018 18 Inch Equival ent Drainage Pipe Elliptical (Cass 7) 27.000 0. 000
LF 0. 000 0. 00
180. 00000 0. 000 0. 00
0795 624-47030 30 Inch Equival ent Drainage Pipe Elliptical (Oass 7) 74. 000 0. 000
LF 0. 000 0. 00
180. 00000 0. 000 0. 00
0800 625- 00000 Construction Surveying 1. 000 0. 400
LS 0. 100 15, 260. 00
152, 600. 00000 0. 500 76, 300. 00
0805 626- 00000 *Mobi | i zat i on 1. 000 0. 577
LS 0. 000 0. 00
1, 525, 500. 00000 0.577 880, 213. 50
0810 626-01103 *Public Information Services (Tier 111) 1. 000 0. 400
LS 0. 100 3,120. 00
31, 200. 00000 0. 500 15, 600. 00
0815 627-00005 *Epoxy Pavement Mar ki ng 215. 000 0. 000
GAL 0. 000 0. 00
170. 00000 0. 000 0. 00
0820 627-00011 *Pavenent Marking Paint (Waterborne) 206. 000 60. 200
GAL 0. 000 0. 00
83. 00000 60. 200 4,996. 60
0825 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol) 469. 000 0. 000
SF 0. 000 0. 00
19. 00000 0. 000 0. 00
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PCN: 19930-BI D ESTI MATE RUN 10/ 31/ 2016
PRQJECT: STA 0091- 042 ESTI MATE NO 0005 10: 39: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0830 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 184. 000 0. 000
Li ne
) SF 0. 000 0. 00
19. 00000 0. 000 0. 00
0835 627-40000 *Met hyl Met hacryl ate Pavenent Marki ng 53. 000 0. 000
GAL 0. 000 0. 00
140. 00000 0. 000 0. 00
0840 630-00000  *Fl aggi ng 7, 000. 000 2,199. 000
HOUR 1, 265. 000 34, 155. 00
27.00000 3, 464. 000 93, 528. 00
0845 630- 00007 *Traffic Control Inspection 90. 000 51. 000
DAY 4.000 2,240. 00
560. 00000 55. 000 30, 800. 00
0850 630-00012 *Traffic Control Managenent 240. 000 71.000
DAY 27.000 24,570. 00
910. 00000 98. 000 89, 180. 00
0855 630-80001 *Fl ashi ng Beacon (Portabl e) 8. 000 1. 000
EACH 0. 000 0. 00
550. 00000 1. 000 550. 00
0860 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 1.500
EACH 0. 000 0. 00
110. 00000 1. 500 165. 00
0865 630-80341 *Construction Traffic Sign (Panel Size A) 75. 000 3. 000
EACH 0. 000 0. 00
11. 00000 3. 000 33.00
0870 630-80342 *Construction Traffic Sign (Panel Size B) 40. 000 20. 000
EACH 0. 000 0. 00
11. 00000 20. 000 220. 00
0875 630-80343 *Construction Traffic Sign (Panel Size C 6. 000 3. 000
EACH 0. 000 0. 00
11. 00000 3. 000 33.00
0880 630-80344 *Construction Traffic Sign (Special) 75. 000 11. 500
SF 0. 000 0. 00
20. 00000 11.500 230. 00
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PON: 19930- BI D ESTI MATE RUN 10/ 31/ 2016
PRQJECT: STA 0091- 042 ESTI MATE NO 0005 10: 39: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0885 630-80348 *Construction Infornation Sign 4. 000 1. 000
EACH 0. 000 0. 00
11. 00000 1. 000 11. 00
0890 630- 80355 *Portabl e Message Sign Panel 4.000 1. 000
EACH 0. 000 0. 00
1, 600. 00000 1. 000 1, 600. 00
0895 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 4. 000 0. 500
Type
ype) EACH 0. 000 0. 00
27.00000 0. 500 13.50
0900 630- 80360 *Drum Channel i zi ng Devi ce 250. 000 97. 500
EACH 0. 000 0. 00
44. 00000 97.500 4,290. 00
0905 630-80370 Concrete Barrier (Tenporary) 3, 000. 000 1, 488. 000
LF 0. 000 0. 00
29. 00000 1, 488. 000 43, 152. 00
0910 630-80380 *Traffic Cone 200. 000 17. 500
EACH 0. 000 0. 00
4. 40000 17. 500 77.00
0915 630-80384  *Tubul ar Marker 200. 000 49. 500
EACH 0. 000 0. 00
44. 00000 49. 500 2,178.00
0920 630-86800 *Traffic Signal (Tenporary) 1. 000 0. 500
LS 0. 000 0. 00
25, 800. 00000 0. 500 12, 900. 00
0925 700- 70010 F/ A M nor Contract Revisions 315, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0930 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0935 700-70012 F/ A Asphal t Pavenent |ncentive 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 19930-BI D ESTI MATE RUN 10/ 31/ 2016
PRQJECT: STA 0091- 042 ESTI MATE NO 0005 10: 39: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0940 700-70016 F/ A Fuel Cost Adj ustnent 127, 000. 000 20, 056. 940
FA 0. 000 0. 00
1. 00000 20, 056. 940 20, 056. 94
0945 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 260, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0950 700-70021 F/ A On- The-Job Trai nee 5,120. 000 0. 000
HOUR 3,981. 000 3,981. 00
1. 00000 3, 981. 000 3,981. 00
0955 700-70380  F/ A Erosion Control 20, 000. 000 3,794. 670
F A 0. 000 0. 00
1. 00000 3,794.670 3,794. 67
1465 900- 00006 Added Item (Dol lar)/ Public Information Services (Qpen 3, 405. 000 3, 405. 000
House)
DOL 0. 000 0. 00
1. 00000 3, 405. 000 3, 405. 00
1470 630- 00003 Uni forned Traf Cirl 8. 000 8. 000
HOUR 0. 000 0. 00
70. 00000 8. 000 560. 00
CAT 0200 CURRENT AMI  $13, 211, 320.46 $ 258,111.09$% 5,083, 919. 46
CAT NOO300 WALL - F-12-AA STRUCTURE
0960 206- 00000 Structure Excavation 1, 132. 000 1,132. 000
CY 0. 000 0. 00
18. 00000 1, 132. 000 20, 376. 00
0965 206- 00100 *Structure Backfill (dass 1) 11, 382. 000 2, 688. 000
cY 6, 396. 000 230, 256. 00
36. 00000 9, 084. 000 327,024. 00
0970 206- 00360 Mechani cal Rei nforcenent of Soil 6, 701. 000 2, 055. 000
cY 3, 676. 000 16, 542. 00
4. 50000 5, 731. 000 25, 789. 50
0975 504- 04420 Precast Panel Facing 13, 414. 000 6, 323. 000
SF 4,109. 000 90, 398. 00
22. 00000 10, 432. 000 229, 504. 00
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PCN: 19930- BI D ESTI MATE RUN 10/ 31/ 2016
PRQIECT: STA 0091- 042 ESTI MATE NO 0005 10: 39: 56
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NOO300 WALL - F-12- AA STRUCTURE
0980 601-03050 *Concrete Cass D (Wall) 285. 000 21.000
cY 43. 000 22,790. 00
530. 00000 64. 000 33, 920. 00
0985 601- 40400 Structural Concrete Stain 1, 986. 000 0. 000
SY 80. 000 800. 00
10. 00000 80. 000 800. 00
0990 602- 00020 *Rei nforcing Steel (Epoxy Coated) 40, 540. 000 277.000
LB 6, 360. 000 6, 360. 00
1. 00000 6, 637. 000 6, 637. 00
0995 606- 10700 *Bridge Rail Type 7 756. 000 0. 000
LF 0. 000 0. 00
70. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 1,019, 760.50 $ 367, 146.00 $ 644, 050. 50
CAT NOO301 WALL - F-12-AB STRUCTURE
1000 206- 00000 Structure Excavation 523. 000 0. 000
CY 0. 000 0. 00
18. 00000 0. 000 0. 00
1005 206- 00100 *Structure Backfill (dass 1) 6, 570. 000 0. 000
CcY 0. 000 0. 00
36. 00000 0. 000 0. 00
1010 206- 00360 Mechani cal Rei nforcenent of Soil 3, 530. 000 0. 000
CcY 0. 000 0. 00
4. 50000 0. 000 0. 00
1015 504- 04420 Precast Panel Facing 8, 705. 000 0. 000
SF 0. 000 0. 00
22.00000 0. 000 0. 00
1020 601- 03050 *Concrete Cass D (Wall) 427.000 0. 000
CY 0. 000 0. 00
530. 00000 0. 000 0. 00
1025 601- 40400 Structural Concrete Stain 1, 542. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
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PCN: 19930- BI D ESTI MATE RUN 10/ 31/ 2016
PRQIECT: STA 0091- 042 ESTI MATE NO 0005 10: 39: 56
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NOO301 WALL - F-12-AB STRUCTURE
1030 602- 00020 *Rei nforcing Steel (Epoxy Coated) 62, 960. 000 0. 000
LB 0. 000 0. 00
1. 00000 0. 000 0. 00
1035 606-10700 *Bridge Rail Type 7 601. 000 0. 000
LF 0. 000 0. 00
70. 00000 0. 000 0. 00
CAT 0301 CURRENT AMT $ 800, 089. 00 $ 0.00 % 0. 00
CAT NO0302 WALL - F-12- AC STRUCTURE
1040 206- 00000 Structure Excavation 23. 000 0. 000
CcY 0. 000 0. 00
18. 00000 0. 000 0. 00
1045 206- 00100 *Structure Backfill (dass 1) 1, 538. 000 0. 000
CcY 0. 000 0. 00
36. 00000 0. 000 0. 00
1050 206- 00360 Mechani cal Rei nforcenent of Soil 773. 000 0. 000
CY 0. 000 0. 00
4. 50000 0. 000 0. 00
1055 504- 04420 Precast Panel Facing 1, 529. 000 0. 000
SF 0. 000 0. 00
22.00000 0. 000 0. 00
1060 601- 03050 *Concrete Cass D (Vall) 14. 000 0. 000
CcY 0. 000 0. 00
530. 00000 0. 000 0. 00
1065 601- 40400 Structural Concrete Stain 205. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
1070 609-24002  *Qutter Type 2 (2 Foot) 91. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
CAT 0302 CURRENT AMT $ 103, 824.50 $ 0.00 % 0. 00
CAT NOO303 WALL - F-12- AD STRUCTURE
1075 206- 00000 Structure Excavation 472. 000 0. 000
CY 0. 000 0. 00
18. 00000 0. 000 0. 00
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PCN: 19930- BI D ESTI MATE RUN 10/ 31/ 2016
PRQIECT: STA 0091- 042 ESTI MATE NO 0005 10: 39: 56
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0303 WALL - F-12- AD STRUCTURE
1080 206- 00100 *Structure Backfill (dass 1) 1, 940. 000 0. 000
CcY 0. 000 0. 00
36. 00000 0. 000 0. 00
1085 206- 00360 Mechani cal Rei nforcenent of Soil 805. 000 0. 000
CcY 0. 000 0. 00
4. 50000 0. 000 0. 00
1090 504-04440  Facing (Special) 1, 692. 000 0. 000
SF 0. 000 0. 00
26. 00000 0. 000 0. 00
CAT 0303 CURRENT AMT $ 125, 950.50 $ 0.00 % 0. 00
CAT NO0304 WALL - F-12- AE STRUCTURE
1095 206- 00000 Structure Excavation 107. 000 0. 000
CcY 0. 000 0. 00
18. 00000 0. 000 0. 00
1100 206- 00100 *Structure Backfill (dass 1) 454. 000 0. 000
CY 0. 000 0. 00
36. 00000 0. 000 0. 00
1105 206- 00360 Mechani cal Rei nforcenent of Soil 187. 000 0. 000
CY 0. 000 0. 00
4. 50000 0. 000 0. 00
1110 504- 04440 Faci ng (Speci al) 461. 000 0. 000
SF 0. 000 0. 00
26. 00000 0. 000 0. 00
CAT 0304 CURRENT AMT $ 31,097.50 $ 0.00 % 0. 00
CAT NOO305 WALL - F-12- AF STRUCTURE
1115 206- 00000 Structure Excavation 196. 000 0. 000
CY 0. 000 0. 00
18. 00000 0. 000 0. 00
1120 206- 00100 *Structure Backfill (dass 1) 628. 000 0. 000
cY 628. 000 22,608. 00
36. 00000 628. 000 22,608. 00
1125 206- 00360 Mechani cal Rei nforcenent of Soil 236. 000 0. 000
cY 236. 000 1, 062. 00
4.50000 236. 000 1, 062. 00
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CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO305 WALL - F-12- AF STRUCTURE
1130 504- 04440 Faci ng (Speci al) 643. 000 0. 000
SF 643. 000 16, 718. 00
26. 00000 643. 000 16, 718. 00
CAT 0305 CURRENT AMT $ 43,916.00 $ 40, 388.00 % 40, 388. 00
CAT NO0306 WALL - F-12- AG STRUCTURE
1135 206- 00000 Structure Excavation 198. 000 0. 000
CcY 0. 000 0. 00
18. 00000 0. 000 0. 00
1140 206- 00100 *Structure Backfill (dass 1) 205. 000 0. 000
cY 205. 000 7,380. 00
36. 00000 205. 000 7,380. 00
1145 206- 00360 Mechani cal Rei nforcenent of Soil 84. 000 0. 000
CcY 84. 000 378. 00
4. 50000 84. 000 378. 00
1150 504- 04440 Faci ng (Speci al) 264. 000 0. 000
SF 264. 000 6, 864. 00
26. 00000 264. 000 6, 864. 00
CAT 0306 CURRENT AMT $ 18,186.00 $ 14,622.00 % 14, 622. 00
CAT NO0307 WALL - F-12- AH STRUCTURE
1155 206- 00100 *Structure Backfill (dass 1) 1, 599. 000 0. 000
CcY 0. 000 0. 00
36. 00000 0. 000 0. 00
1160 206- 00360 Mechani cal Rei nforcenent of Soil 841. 000 0. 000
CY 0. 000 0. 00
4. 50000 0. 000 0. 00
1165 504- 04420 Precast Panel Facing 2,012. 000 0. 000
SF 0. 000 0. 00
22. 00000 0. 000 0. 00
1170 601- 03050 *Concrete Cass D (Wall) 74.000 0. 000
CcY 0. 000 0. 00
530. 00000 0. 000 0. 00
1175 601- 40400 Structural Concrete Stain 339. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
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PON: 19930- BI D ESTI MATE RUN 10/ 31/ 2016
PRQIECT: STA 0091- 042 ESTI MATE NO 0005 10: 39: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0307 WALL - F-12-AH STRUCTURE

1180 602- 00020 *Rei nforcing Steel (Epoxy Coated) 10, 530. 000 0. 000
LB 0. 000 0. 00
1. 00000 0. 000 0. 00
1185 606-10700 *Bridge Rail Type 7 161. 000 0. 000
LF 0. 000 0. 00
70. 00000 0. 000 0. 00
CAT 0307 CURRENT AMI $ 170, 022.50 $ 0.00% 0. 00

CAT NOO0308 WALL - F-12-Al STRUCTURE

1190 206- 00000 Structure Excavation 69. 000 69. 000
cY 0. 000 0. 00
18. 00000 69. 000 1,242.00
1195 206-00100 *Structure Backfill (O ass 1) 223.000 0. 000
[e'% 223.000 8, 028. 00
36. 00000 223.000 8, 028. 00
1200 206- 00360 Mechani cal Rei nforcenent of Soil 122. 000 0. 000
cY 122. 000 549. 00
4. 50000 122. 000 549. 00
1205 601- 03050 *Concrete Cass D (Wll) 4.000 1. 000
cY 0. 000 0. 00
530. 00000 1. 000 530. 00
1210 601-40400 Structural Concrete Stain 49. 000 0. 000
Sy 3. 000 30. 00
10. 00000 3. 000 30. 00
1215 602- 00020 *Rei nforcing Steel (Epoxy Coated) 210. 000 16. 000
LB 0. 000 0. 00
1. 00000 16. 000 16. 00
1220 609- 24002 *Qutter Type 2 (2 Foot) 28. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
CAT 0308 CURRENT AMI  $ 13,087.00 $ 8,607.00 % 10, 395. 00

CAT NOO309 WALL - F-12-AK STRUCTURE

1225 206- 00000 Structure Excavation 48. 000 48. 000
CY 0. 000 0. 00
18. 00000 48. 000 864. 00
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CAT NOO309 WALL - F-12- AK STRUCTURE
1230 206-00100 *Structure Backfill (dass 1) 438. 000 0. 000
cY 438. 000 15, 768. 00
36. 00000 438. 000 15, 768. 00
1235 206- 00360 Mechani cal Rei nforcenent of Soil 217. 000 0. 000
CY 217.000 976. 50
4. 50000 217.000 976. 50
1240 504- 04420 Precast Panel Facing 588. 000 0. 000
SF 588. 000 12, 936. 00
22. 00000 588. 000 12, 936. 00
1245 504- 04420 Precast Panel Facing 366. 000 0. 000
SF 366. 000 8, 052. 00
22. 00000 366. 000 8, 052. 00
1250 601-03050 *Concrete Cass D (Wll) 7.000 1. 000
CY 0. 000 0. 00
530. 00000 1. 000 530. 00
1255 601- 40400 Structural Concrete Stain 82. 000 0. 000
SY 6. 000 60. 00
10. 00000 6. 000 60. 00
1260 602- 00020 *Rei nforcing Steel (Epoxy Coated) 350. 000 16. 000
LB 0. 000 0. 00
1. 00000 16. 000 16. 00
1265 609-24002 *Qutter Type 2 (2 Foot) 49. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
CAT 0309 CURRENT AMI $ 44,260.50 $ 37,792.50 % 39, 202. 50
CAT NO0310 WALL - F-12-AJ STRUCTURE
1270 206- 00000 Structure Excavation 121. 000 0. 000
CY 0. 000 0. 00
18. 00000 0. 000 0. 00
1275 206- 00100 *Structure Backfill (dass 1) 550. 000 0. 000
CY 0. 000 0. 00
36. 00000 0. 000 0. 00
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PON: 19930- BI D ESTI MATE RUN 10/ 31/ 2016
PRQIECT: STA 0091- 042 ESTI MATE NO 0005 10: 39: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO310 WALL - F-12-AJ STRUCTURE

1280 206- 00360 Mechani cal Rei nforcenent of Soil 301. 000 0. 000
CY 0. 000 0. 00
4. 50000 0. 000 0. 00
1285 504- 04420 Precast Panel Facing 750. 000 0. 000
SF 0. 000 0. 00
22. 00000 0. 000 0. 00
1290 601- 03050 *Concrete Cass D (Wll) 7.000 0. 000
CY 0. 000 0. 00
530. 00000 0. 000 0. 00
1295 601- 40400 Structural Concrete Stain 96. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
1300 602- 00020 *Rei nforcing Steel (Epoxy Coated) 380. 000 0. 000
LB 0. 000 0. 00
1. 00000 0. 000 0. 00
1305 609-24002 *Qutter Type 2 (2 Foot) 54. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
CAT 0310 CURRENT AMI $ 45,746.50 $ 0.00% 0. 00

CAT NOO311 F-12-AB STRUCTURE

1310 206-00100 *Structure Backfill (dass 1) 2,161. 000 15. 000
cY 318. 000 11, 448. 00
36. 00000 333. 000 11, 988. 00
1315 206- 00200 Structure Backfill (dass 2) 93. 000 88. 000
CcY 0. 000 0. 00
29. 00000 88. 000 2,552.00
1320 206- 00360 Mechani cal Rei nforcenent of Soil 230. 000 0. 000
CcY 43. 000 193. 50
4. 50000 43. 000 193. 50
1325 206- 00520 Filter Material (O ass B) 552. 000 0. 000
cY 78. 000 6, 630. 00

85. 00000 78. 000 6, 630. 00
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PCN: 19930-BI D ESTI MATE RUN 10/ 31/ 2016
PRQJECT: STA 0091- 042 ESTI MATE NO 0005 10: 39: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO311 F-12-AB STRUCTURE
1330 515-00120 *Wat er proofing (Menbrane) 427. 000 419. 000
SY 0. 000 0. 00
23. 00000 419. 000 9, 637. 00
1335 601-03030 Concrete Cass D (Box Cul vert) 152. 000 152. 000
CY 0. 000 0. 00
600. 00000 152. 000 91, 200. 00
1340 601- 40400 Structural Concrete Stain 436. 000 0. 000
SY 22.000 220. 00
10. 00000 22.000 220. 00
1345 602- 00020 *Rei nforcing Steel (Epoxy Coated) 22, 040. 000 22, 040. 000
LB 0. 000 0. 00
1. 00000 22, 040. 000 22, 040. 00
CAT 0311 CURRENT AMI  $ 255, 869. 00 $ 18,491.50 $ 144, 460. 50
CAT NOO312 F-12- AC STRUCTURE
1350 206- 00000 Structure Excavation 2, 019. 000 2,019. 000
CY 0. 000 0. 00
18. 00000 2,019. 000 36, 342. 00
1355 206- 00100 *Structure Backfill (dass 1) 5,113. 000 63. 000
cY 2,494.000 89, 784. 00
36. 00000 2,557. 000 92, 052. 00
1360 206- 00200 Structure Backfill (dass 2) 252. 000 62. 000
cY 190. 000 5,510. 00
29. 00000 252. 000 7,308. 00
1365 206- 00360 Mechani cal Rei nforcenent of Soil 280. 000 0. 000
CY 140. 000 630. 00
4. 50000 140. 000 630. 00
1370 206- 00520 Filter Material (O ass B) 1,127. 000 0. 000
CY 564. 000 47, 940. 00
85. 00000 564. 000 47, 940. 00
1375 515-00120 *Wat er proof i ng ( Menbrane) 917. 000 639. 000
5% 274.000 6, 302. 00
23. 00000 913. 000 20, 999. 00
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PON: 19930- BI D ESTI MATE RUN 10/ 31/ 2016
PRQIECT: STA 0091- 042 ESTI MATE NO 0005 10: 39: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO312 F-12- AC STRUCTURE

1380 601-03030 Concrete Cass D (Box Cul vert) 294. 000 255. 000
cY 30. 000 18, 000. 00
600. 00000 285. 000 171, 000. 00
1385 601- 40400 Structural Concrete Stain 887. 000 0. 000
SY 44. 000 440. 00
10. 00000 44. 000 440. 00
1390 602- 00020 *Rei nforcing Steel (Epoxy Coated) 37, 280. 000 37, 280. 000
LB 0. 000 0. 00
1. 00000 37, 280. 000 37, 280. 00

CAT 0312 CURRENT AMI  $ 568,414.00 $ 168, 606. 00 $ 413, 991. 00
CAT NOO313 F-12- AD STRUCTURE

1395 206- 00000 Structure Excavation 148. 000 148. 000
CY 0. 000 0. 00
18. 00000 148. 000 2,664.00
1400 206-00100 *Structure Backfill (dass 1) 2,199. 000 32. 000
CY 1, 068. 000 38, 448. 00
36. 00000 1, 100. 000 39, 600. 00
1405 206- 00200 Structure Backfill (dass 2) 148. 000 32. 000
CY 0. 000 0. 00
29. 00000 32. 000 928. 00
1410 206- 00360 Mechani cal Rei nforcenent of Soil 227.000 0. 000
CY 114. 000 513. 00
4. 50000 114. 000 513. 00
1415 206- 00520 Filter Material (O ass B) 619. 000 0. 000
cY 310. 000 26, 350. 00
85. 00000 310. 000 26, 350. 00
1420 515-00120 *Wat er proofing (Menbrane) 484. 000 363. 000
SY 0. 000 0. 00
23. 00000 363. 000 8, 349. 00
1425 601- 03030 Concrete Cass D (Box Cul vert) 194. 000 144. 000
CY 0. 000 0. 00

600. 00000 144. 000 86, 400. 00
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PON: 19930- BI D ESTI MATE RUN 10/ 31/ 2016
PRQIECT: STA 0091- 042 ESTI MATE NO 0005 10: 39: 56
CURRENT PREV QTY/ AVDUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO0313 F-12-AD STRUCTURE
1430 601- 40400 Structural Concrete Stain 487. 000 0. 000
SY 20. 000 200. 00
10. 00000 20. 000 200. 00
1435 602- 00020 *Rei nforcing Steel (Epoxy Coated) 31, 105. 000 17, 778. 000
LB 0. 000 0. 00
1. 00000 17, 778. 000 17,778. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1440 620- 00002 Field Ofice (dass 2)

1445 620- 00012 Field Laboratory (dass 2)

1450 620- 00020 Sanitary Facility

CAT NOO500 UWility Reinbursenent from Century Link

1455 613- 01402 *4 Inch Electrical Conduit (Plastic)(lnstall

1460 613-07199  *Pull Box (Install Only)

CAT 0313 CURRENT AMI  $ 303,263.50 $

1. 000 0. 400

EACH 0. 100
73, 200. 00000 0. 500

1. 000 0. 400

EACH 0. 100
14, 600. 00000 0. 500

1. 000 0. 400

EACH 0. 100
2,500. 00000 0. 500

65,511.00 $ 182, 782. 00

7,320. 00
36, 600. 00

1, 460. 00
7, 300. 00

250. 00
1, 250. 00

CAT 0400  CURRENT AMI $ 90, 300. 00 $
nly) 12, 840. 000 5, 404. 000
LF 4,186. 000
13. 00000 9, 590. 000
14. 000 2.000
EACH 4. 000
1, 600. 00000 6. 000

9, 030. 00 $ 45, 150. 00

54, 418. 00
124, 670. 00

6, 400. 00
9, 600. 00

CAT 0500 CURRENT AMI  $ 189, 320. 00 $

60, 818.00 $ 134, 270. 00

PRQJIECT TOTAL CURRENT AMI $17,034,427.46$ 1,049,123.09$ 6, 753, 230. 96



